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#

Component 2: Strengthening destination management and enabling environment (Recipient Executed)

Component 2.1: Central level capacity, coordination, and policy

C2-1-1 Training for MoE and APST Staff 1 CS(F) CQS Post 20-Feb-20 20-Apr-20 ongoing procedure

C2-1-2 Online Tourism Specific Training 1 CS(F) SSS Prior 29-May-20 30-Nov-20 to be realized

C2-1-3 Design of software for data-gathering 1 CS (F) CQS Post 4-May-20 15-Aug-20 to be realized

C2-1-4 Equipment for data-gathering system 1 G SH Post 10-Apr-20 5-Oct-20 to be realized

C2-7 Developing destination management process 1 CS (F) CQS Prior 17-Jan-19 28-Feb-20 contract signed

C2-7/1 Study tours 1 G SH Prior 16-Nov-19 15-Dec-19 Contract signed

C2-7/2 Study tours 1 G SH Prior 15-Mar-20 14-Apr-20 to be realized

C2-7/3 DMO Coordinators 6 CS (F) IC Prior 27-Apr-20 12-Dec-20 to be realized

C2-8 Activities to support destination management 1 CS (F) CQS Post 26-Mar-20 20-Aug-20 to be realized

C2-9

Equipment to support destination management 

(computers, office furniture, others) 2 G SH Post 26-Mar-20 20-Aug-20 to be realized

C2-10

Annual survey of the project’s impact on 

beneficiaries and local economies 1 CS (F) CQS Post 4-Sep-19 30-Oct-20 contract signed

Component 3: Investment in tourism-related infrastructure and linkages at destinations (Recipient Executed)

LRCP-1/17-SG-1 Municipality of Krushevo 

LRCP-1/17-SG-2 Municipality of Vevchani

LRCP-1/17-SG-3 Municipality of Bosilovo 

LRCP-1/17-SG-5 Municipality of Chair 

LRCP-1/18-SG-34 Municipality of Veles

Component names / Description of activities
Procure. 

Method
Bank Review Contract Sign

Contract 

Completion

Summary Procurement Plan

Component 2.2: Destination Management 

Number of 

packages

Implement Status 

/Comments

Procure. 
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LRCP-1/18-SG-19 Municipality of Centar Zupa

LRCP-1/18-SG-33 Municipality of Kocani

LRCP-1/18-SG-22 Municipality of Negotino

LRCP-1/18-SG-20 Municipality of Karbinci

LRCP-1/18-SG-23 Municipality of Konce

LRCP-1/18-SG-30 Municipality of Bitola

LRCP-1/18-SG-31 Municipality of Karpos

LRCP-1/18-SG-37 Municipality of Kicevo

LRCP-1/18-SG-38 Municipality of Dojran

LRCP-1/18-SG-39 Municipality of Prilep

LRCP-1/18-SG-54 Municipality of Kavadarci

LRCP-1/18-SG-55 Municipality of Kriva Palanka

LRCP-1/18-SG-56 Municipality of Struga

LRCP-1/18-SG-57 Municipality of Strumica

LRCP-1/18-SG-58 Municipality of Mavrovo and Rostusha 

LRCP-1/18-SG-59 Center for Development of Polog Planning Region

C4-1 Director 1 CS (I) IC Prior 18-Mar-16 8-Aug-17
Contract terminated 

C4-1/1 Director 1 CS (I) IC Prior 12-Oct-17 31-Dec-20 ongoing

C4-2
Financial Management Specialist 1 CS (I) IC Prior 18-Mar-16 9-Dec-16

Contract terminated 

C4-2/1 Financial Management Specialist 1 CS (I) IC Prior 20-Nov-17 31-Dec-20 ongoing

C4-2/2 Financial Management Assistant 1 CS (I) IC Prior 1-Sep-18 31-Dec-20 ongoing

C4-3 Procurement Specialist 1 CS (I) IC Prior 18-Mar-16 24-Oct-17
Contract terminated 

C4-3/1 Procurement Specialist 1 CS (I) IC Prior 11-Apr-18 31-Dec-20 ongoing

C4-3/2 Procurement Specialist 1 CS (I) IC Prior 1-Aug-18 31-Dec-20 ongoing

Component 4: Strengthening project management (Recipient Executed) 



C4-5 Civil Engineer 1 CS (I) IC Prior 1-Sep-16 31-Dec-20 ongoing

C4-5/1 Civil Engineer 1 CS (I) IC Prior 12-Sep-19 31-Dec-20 ongoing

C4-6 Cultural Heritage Protection Specialist 1 CS (I) IC Prior 10-Jul-18 31-Dec-20 ongoing

C4-6/1 Arhitect/Cultural Heritage Specialist 2 CS (I) IC Prior 20-Feb-20 31-Dec-20 in procedure

C4-7 Tourisam Development Specialist 1 CS (I) IC Prior 18-Mar-16 31-Dec-20 ongoing

C4-8 Regional Development Specialist 1 CS (I) IC Prior 18-Mar-16 31-Dec-20 ongoing

C4-9 Architect expert  (for Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-9/1 Architect expert  (for Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-10

Skills/organizational development expert  (for 

Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-10/1

Skills/organizational development expert  (for 

Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-11 Civil Engineer expert  (for Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-11-1 Civil Engineer expert  (for Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-11-1/1

Business development expert  (for Technical 

Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-11-1/2

Business development expert  (for Technical 

Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-11-2/1 Tourism expert  (for Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-11-2/2 Tourism expert  (for Technical Committee) 1 CS (I) IC Prior 1-Dec-17 31-Dec-20
Contract terminated 

C4-12

Monitoring and Evaluation and Comunications 

Specialist 1 CS (I) IC Prior 1-Sep-16 2-Mar-17
Contract terminated 

C4-12/1

Monitoring and Evaluation and Comunications 

Specialist 1 CS (I) IC Prior 10-Jul-18 31-Dec-20 ongoing

C4-13 Environmental Specialist 1 CS (I) IC Prior 1-Sep-16 31-Dec-20 ongoing

C4-13 Environmental Assistant 1 CS (I) IC Prior 5-Apr-19 31-Dec-20 ongoing

C4-14 Procurement Officer 1 CS (I) IC Prior 18-Mar-16 31-Jul-18 contract terminated

C4-14/1 Procurement Officer 1 CS (I) IC Prior 1-Sep-18 30-Nov-19
Contract terminated 



C4-15 Administrative assistant/operative/translator 1 CS (I) IC Prior 1-May-16 31-Dec-19
Contract terminated 

C4-16

Financial/Accounting Software and support and 

maintenance for the project duration 1 G SH Post 11-Mar-18 1-Mar-20 ongoing contract

C4-17 IT equipment 1 G SH Post 6-Dec-16 7-Jan-17 contract finished

C4-17-1 Office furniture 1 G SH Post 6-Dec-16 7-Jan-17 contract finished

C4-17-3 Additional IT Equipment 1 G SH Post 24-Dec-18 27-Dec-18 finished

C4-17-4 Additional Office Furniture 1 G SH Post 24-Dec-18 7-Feb-19 contract signed

C4-18 Project Vehicles 1 G SH Post 1-Mar-18 30-Apr-18 finished

C4-19 Training for PIU staff multy TR - Prior TBD -

C4-20 Project Audit 1 CS (F) LCS Prior 14-Jun-18 30-Jun-20 ongoing contract

C4-21 Visibility and Promotional Campaing 1 CS (F) QCBS Post 2-Feb-19 15-Dec-19 ongoing procedure

C4-21-1 Web site creation 1 Goods SH Post 7-Mar-17 7-Sep-17 finished

C4-22

INCREMENTAL OPERATING COST: renting,   

utilities,   communication costs, office, IT and other 

PMU equipment maintenance,  office consumables,  N / A Recurrent - - - -


