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LRCP-1/17-SG-3/SH-W-1

Civil works (Center for aletrnative tourism 

and creative development and locality 

Monospitovo blato)

Majstor Kompani DOOEL 

Bosilovo
24-Dec-18 2-Jan-19 100% 94,80%

LRCP-1/17-SG-2-NCB/1
Renovation and Adaptation of an Old 

Building into a Modern Tourist Center
VIA DOO Vevchani 19-Jun-19 22-Jun-19 90% 89.27%

LRCP-1/17-SG-1-NCB-2 Reconstruction of Sports Hall in Krushevo
Inzenering Terakota DOO 

Prilep
21-Mar-19 29-Mar-19 100% 97.67%

LRCP-1/17-SG-5-NCB/2
Reconstruction of the street paving stone 

(kaldrma) in the Old Bazaar

Konstruktor DOO Skopje 

and Sandra Inzenering DOO 

Skopje

7-Nov-19

12.11.2019        

(5 days after 

Contract signing)

95% 24.88%

LRCP-1/17-SG-5-NCB/1 
Reconstruction of the  shop windows and 

facades in the Old Bazaar
Konstruktor DOO Skopje 31-Oct-19

05.11.2019        

(5 days after 

Contract signing)

73% 21.36%

LRCP-1/18-SG-19-NCB/1
Constructing of hiking-biking path placed 

in Centar Zupa – Debarski Island
AD Pelagonija Gostivar 26-Aug-19

31.08.2019        

(5 days after 

contract signing)

81% 9.52%

LRCP-1/18-SG-23-NCB/1
Civil Works in the Lake Mantovo Area, 

Municipality of Konce

Lendi Group DOOEL 

Skopje
2-Sep-19

09.09.2019         

(5 days after 

contract signing)

100% 67.63%

LRCP-1/18-SG-34-NCB/1 

Performance of Construction Works in the 

region of Lake Mladost, Urban Equipment 

for Eco-Camp and Adventure Camp for 

Children, Municipality of Veles

Delta Prom Ing DOOEL 

Veles and Izgrev Inzinering 

DOOEL Veles 

8-Nov-19

13.11.2019         

(5 days after 

contract signing)

30% 13.72%

LRCP-1/18-SG-34-SH-W-2

Bilboard Placement, Rehabilitation of 

access road to Sopot Winery, pedestrian 

path and biking Path

Izgrev Inzinering DOOEL 

Veles 
1-Oct-19

7 days after 

Contract Signing 

(08.10.2019)

100% 74,39%

NORTH MACEDONIA: LOCAL AND REGIONAL COMPETITIVENESS PROJECT

CONTRACT MONITORING PLAN

GRANT NUMBER  TF 1779MK

CIVIL WORKS



NORTH MACEDONIA: LOCAL AND REGIONAL COMPETITIVENESS PROJECT

CONTRACT MONITORING PLAN

GRANT NUMBER  TF 1779MK

LRCP-1/18-SG-34-SH-W-1

Urban Equipment, Platform for Bird 

Watching, Renovation of Tourist Bureau in 

Veles, Landscaping, Rehabilitation of 

access road to Eco-Camp

Evro Inzinering DOOEL 

Veles 
9-Aug-19

7 days after 

Contract Signing 

(16.08.2019)

51% 28.90%

LRCP-1/18-SG-31-NCB/1

Performance of Civil Works for 

Construction of Sports-Adrenaline Park, 

Municipality of Karpos

Konstruktor DOO Skopje 25-Sep-20

30.09.2019         

(5 days after 

contract signing)

98% 34,46%

LRCP-1/18-SG-30-NCB/1 
Аdaptation of the House of Army – Bitola, 

Municipality of Bitola
VIA DOO Vevchani 1-Oct-19

5 days after 

Contract signing
30% 13.25%

LRCP-1/18-SG-37-NCB/1 

Performance of construction works for 

revitalization of Kitino Kale, Municipality 

of Kicevo

Delta Prom Ing DOOEL 

Veles
22-Oct-19

5 days after 

Contract signing
53% 6.42%

LRCP-1/18-SG-33-NCB/1

Performance of construction works for 

rehabilitation of pedestrian and bicycle 

paths and reconstruction of mountain house 

in Ponikva, Municipality of Kocani

Delta Prom Ing DOOEL 

Veles
8-Apr-20 9-Apr-20 2% 0,00%

LRCP-1/18-SG-39-NCB/1

Performance of construction works for 

Reconstruction of the Street and Parking to 

the Sport Activities Complex, Pedestrian 

and Bicycle Path, Municipality of Prilep

Lendi Group DOOEL 

Skopje
5-Mar-20 11-Mar-20 2% 0,00%

LRCP-1/18-SG-43-NCB/1
Adaptation of the Museum of the City of 

Skopje
Konstruktor DOO Skopje 14-May-20 19-May-20 1% 0,00%

LRCP-1/18-SG-54-NCB/1

Performance of construction works for 

reconstruction of local road from point 

P29171 to children’s resort Mihajlovo and 

installation of city gates in the Municipality 

of Kavadarci

JV: Gradba Promet 

Kavadarci and Izolacija 

Skopje

11-Jun-20 16-Jun-20 1% 0,00%

LRCP-1/18-SG-55-NCB/1

Performance of construction works for 

reconstruction of the existing city square 

with landscaping in the central city area in 

the Municipality of Kriva Palanka

Konstruktor DOO Skopje 4-Jun-20 10-Jun-20 1% 0,00%

LRCP-1/18-SG-38-NCB/1   

(re-publishing)

Performance of construction works for 

landscaping and horticultural arrangement, 

of the green recreational zone in City Park 

Dojran, Municipality of Dojran

Dzovi Kompani DOOEL, 

Novo Selo
11-Jun-20 16-Jun-20 5% 0,00%

LRCP-1/18-SG-50-NCB/1

Conservation, restoration, partial 

reconstruction of the Carevi Kuli Fort, and 

reconstruction of existing paths leading to 

the site

Univerzal Gradba DOOEL 

Strumica
11-Jun-20 16-Jun-20 1% 0,00%

LRCP-1/18-SG-22-SH-W-3.1

Reconstruction and adaptation of an old 

school; urban equipment and renovation of 

wine archive

Evro Inzinering DOOEL 

Veles 
7-Aug-19 7-Aug-19 76% 0,00%

LRCP-1/18-SG-22-SH-W-3.2 Access paths and urban equipment
Gradba Promet DOO 

Kavadaraci
7-Aug-19 7-Aug-19 100% 68,37%
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LRCP-1/18-SG-20-SH-W-2.1
Building of access road and marking of 

trails

Izgrev Inzinering DOOEL 

Veles 
9-Aug-19 9-Aug-19 60% 28.66%

LRCP-1/18-SG-20/SH-W-2.2
Reconstruction of mountain lodge and 

artificial climbimg rock

Dzovi Kompani DOOEL, 

Novo Selo
30-Oct-19 30-Oct-20 25% 0,00%

LRCP-1/17-SG-1/SH-W-3
Preparatory works, produce, transport, 

installation of information boards
Innen Dekor Trejd 24-Feb-19 24-Feb-19 100% 100,00%

LRCP-1/17-SG-1-SH-W-13.1 Landscaping at the Sports Hall in Krushevo
Inzenering Terakota DOO 

Prilep
11-May-20 14-May-20 90% 0,00%

LRCP-1/17-SG-1-SH-W-2
Souvenir Shops  for Municipality of 

Krushevo
Stenton Gradba DOO Bitola 10-Apr-19

7 days after 

Contract signing
100% 100,00%
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Supplier's Name 

and Country

Contract 

Signing Date
Actual Contract Delivery Date

LRCP-1/17-SG-1-SH-G/1 Purchase of AT Vehicle
Dinamiks DOO 

Skopje
18-Jan-19 10-May-19

LRCP-1/17-SG-1-SH-G/6-1
Purchase of horizontal and 

vertical transparents

Sofija DOO 

Bogdanci
22-May-19 24-May-19

LRCP-1/17-SG-1-SH-G/3
Purchase and installation of info 

boards

DPTUT Blazo TRI 

DOOEL Prilep
25-Apr-19 12-Aug-19

LRCP-1/17-SG-1-SH-G/4
Purchase od promotional 

materials and branding

Sofija DOO 

Bogdanci
19-Apr-19 31.10.2019/11.12.2019

LRCP-1/17-SG-1-SH-G/5 Sports equipment and requisits
Trimaks DOO 

Skopje
26-Jul-19 3-Oct-19

LRCP-1/17-SG-1-SH-G/7
Production of Promotional 

movie

Media Advertise 

Group DOOEL 

Skopje

25-Jul-19 19-Nov-19

LRCP-1/17-SG-1-SH-G/8

Purchase, transport and 

installation of electro materials 

for Sports Hall in Krushevo

DK Elektrik 2017 

DOOEL 

Krivogashtani

3-Oct-19 29-Oct-19

GOODS



LRCP-1/17-SG-1-SH-G/10

Purchase, transport and 

installation of stadium seating 

for the Sports Hall in Krushevo

Stenton Gradba 

DOO Bitola
17-Dec-19 9-Mar-20

LRCP-1/17-SG-1-SH-G/3 Supply of Mini Bus
Automobile SK, 

DOO Skopje
18-Jan-19 25-Apr-19

LRCP-1/17-SG-1-SH-G/6-2
Printing of bilboards and info 

boards

Signum Plus 

DOOEL Skopje
3-Jul-20

LRCP-1/17-SG-1-SH-G/6-3 Paid radio ad
TRD Kanal 77, 

Shtip
10-Apr-20

LRCP-1/17-SG-2-SH-G-2.1

Preparation, design and printing 

of promotional materials for 

Municipality of Vevchani

Sofija DOO 

Bogdanci
6-May-20

LRCP-1/17-SG-2-SH-G-2.2

Promotional videos, web site 

and promotional campaign for 

Municipality of Vevchani

Media Advertise 

Group DOOEL 

Skopje

14-Apr-20

LRCP-1/18-SG-20-SH-G/1
Purchase of backhoe loader 

(multifunctional machine)
Sinpeks DOO Bitola 12-Jun-19 11-Sep-19

LRCP-1/17-SG-5-SH-G-1.1 (re-

publishing)

Purchase of GIS Hardware with 

Monitor and Info Touch for 

Municipality of Chair

Intec Systems 

DOOEL Skopje

31-Mar-20

All deliveries were postponed upon 

request from the Municipality due 

to the increased number of COVID -

19 cases



LRCP-1/17-SG-5-SH-G-1.2
Purchase of GIS Software and 

WEB GIS Application 
GDi DOOEL Skopje 31-Oct-19

13.04.2020 (The Municipality 

provided data for the database later 

than the agreed timeline)



Contract Number Contract Description
Consultant's Name and 

Country
Contract Signing Date

Financial Progress 

(%)

Actual Contract 

Completion Date

LRCP-1/17-SG-5-CQS/1

Supervision of civil works for 

reconstruction of shop windows and 

facades and street paving stone in the 

Skopje Old Bazaar

DIWI Makedonija DOO, Skopje 21-Aug-19 35.23% 30-Oct-20

LRCP-1/17-SG-2-CQS/1

Supervision of civil works for 

reconstruction and adaptationn of an old 

building into a Modern Center

Gradezen Institut Makedonija -

GIM, DOO Skopje

14-Mar-19 84.90% 4-Sep-20

LRCP-C3-CS-CQS-1/3

Supervision of Construction and 

Reconstruction Works for 6 (six) 

Municipalities in the Eastern Part of the 

Country (Konce Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

10-Sep-19 94.27% 31-Jul-20

LRCP-1/18-SG-20-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 6 (six) 

Municipalities in the Eastern Part of the 

Country (Karbinci Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

2-Sep-19 48.18% 31-Oct-20

LRCP-1/18-SG-34-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 6 (six) 

Municipalities in the Eastern Part of the 

Country (Veles Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

25-Sep-19 48,52% 30-Nov-20

LRCP-1/18-SG-33-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 6 (six) 

Municipalities in the Eastern Part of the 

Country (Kocani Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

6-Apr-20 5.34% N/A

LRCP-1/18-SG-38-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 6 (six) 

Municipalities in the Eastern Part of the 

Country (Dojran Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

11-Jun-20 0 N/A

LRCP-1/18-SG-22-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 6 (six) 

Municipalities in the Eastern Part of the 

Country (Negotino Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

2-Sep-20 90.96% 31-Oct-20

LRCP-1/18-SG-19-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 4 (four) 

Municipalities in the Western Part of the 

Country (Centar Zupa Municipality)

DIWI Makedonija DOO, Skopje

2-Sep-20 38,64% 31-Oct-20

Consultant Services - Firms



LRCP-1/18-SG-31-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 4 (four) 

Municipalities in the Western Part of the 

Country (Karpos Municipality)

DIWI Makedonija DOO, Skopje

25-Sep-19 38.34% 31-Jul-20

LRCP-1/18-SG-39-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 4 (four) 

Municipalities in the Western Part of the 

Country (Prilep Municipality)

DIWI Makedonija DOO, Skopje

25-Feb-20 0,00% N/A

LRCP-1/18-SG-37-CS-CQS-1.1

Supervision of construction works for 

buildings proclaimed as Cultural 

Heritage, in 4 (four) municipalities 

(Kicevo Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

9-Oct-19 33.88% 30-Nov-20

LRCP-1/18-SG-30-CS-CQS-1.1

Supervision of construction works for 

buildings proclaimed as Cultural 

Heritage, in 4 (four) municipalities 

(Bitola Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

25-Sep-19 58.47% 30-Nov-20

LRCP-1/18-SG-43-CS-CQS-1.1

Supervision of construction works for 

buildings proclaimed as Cultural 

Heritage, in 4 (four) municipalities 

(Museum City of Skopje)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

15-May-20 0 N/A

LRCP-1/18-SG-50-CS-CQS-1.1

Supervision of construction works for 

buildings proclaimed as Cultural 

Heritage, in 4 (four) municipalities 

(Strumica Municiaplity)

Consortium: Euro Consult ltd. 

Skopje Macedonia and GEING 

Krebs und Kiefer International & 

Others Ltd., Macedonia

11-Jun-20 0 N/A

LRCP-1/18-SG-54-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 3 (three) 

Municipalities and 1 (one) Planning 

Region in Republic of North Macedonia 

(Kavadarci Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and DIWI 

Makedonija DOO, Skopje 11-Jun-20 0 N/A

LRCP-1/18-SG-55-CS-CQS-1.1

Supervision of Construction and 

Reconstruction Works for 3 (three) 

Municipalities and 1 (one) Planning 

Region in Republic of North Macedonia 

(Kriva Palanka Municipality)

Consortium: Euro Consult ltd. 

Skopje Macedonia and DIWI 

Makedonija DOO, Skopje
9-Jun-20 0 N/A

LRCP-1/17-SG-1-IC-3.1

Trainer/lecturer for the seminar, 

workshop - round table, closing 

conference

Naume Marinoski 5-Jul-19 100% N/A

LRCP-1/17-SG-1-IC-3.2

Trainer/lecturer for the seminar, 

workshop - round table, closing 

conference

Ivanka Nestoroska

5-Jul-19 100% N/A

LRCP-1/17-SG-1-CQS/4

Web page and mobile application with 

360o panoramic views, social networking 

and GIS and GPS features

Angor AG Struga

6-Dec-19 65% N/A



Contract Number Contract Description Consultant's Name and Country
Contract 

Signing Date
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Actual 
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Date

MK-LRCP-P154263-C2-7
Developing Destination 

Management Process

Consortium of UMF Training-Center, 

Macedonia (lead partner) & Center for 

Economic Analyses (CEA), Macedonia 

(partner) & Balkan Development Solution 

(BDS), Macedonia (partner)

Jan 10,2019 100% Feb 28, 2020

MK-LRCP-P154263-CQS/C2-10

Annual survey of the 

project’s impact on 

beneficiaries and local 

economies 

Market Vision Dooel Skopje Sep 4, 2019 65% Nov 30, 2020

MK-LRCP-P154263-QCBS/C4-21
Visibility and Promotional 

Campaing
Euro Vista Consulting DOO Strumica Feb 4, 2019 90,76% Mar 31,2020

MK-LRCP-P154263-SSS-C4-21-2
Public Awareness 

Campaign
Euro Vista Consulting DOO Strumica June 18, 2020 0 N/A

MK-LRCP-P154263-C4-20
Normal Scope Financial 

Statements Audit
Grant Thornton Macedonia DOO Skopje June 14, 2018 45.07 June 30, 2021

Consultant Services - Firms



Contract Number Contract Description
Supplier's Name 

and Country

Contract 

Signing Date

Actual Contract 

Delivery Date

MK-LRCP-P154263-S/C4-18 Project Vehicles 
Automotive Group 

Skopje, RNM
1-Mar-18 7-Mar-18

MK-LRCP-P154263-S/C4-22 Supply of Office materials
Office plus Skopje, 

RNM
16-Feb-18 N/A

MK-LRCP-P154263-S/C4-22 IT Maintenance Semos Skopje, RNM 23-Mar-18 N/A

MK-LRCP-P154263-S/C4-16 Accounting Software
Edusoft DOO Skopje, 

RNM
21-Mar-18 27-May-18

MK-LRCP- P154263-S/C4-17-3  
Supply of Additional IT 

Equipment for the PIU
Neocom Skopje, RNM 24-Dec-18 27-Dec-18

MK-LRCP- P154263-S/C4-17-4 
Supply of Additional Office 

Furniture for the PIU

Stemart Mebel Skopje, 

RNM
24-Dec-18 N/A

MK-LRCP- P154263-SH/C2-7/1
Study Tours for DMO Core 

Stakeholder Group in Slovenia

New Ways of Travel 

DOOEL Skopje 
18-Nov-19

25-28.11.2019/    02-

06.12.2019

GOODS



Contract Number Contract Description
Contract 

Signing Date

Completion 

Date of 

Services

Financial 

Progress (%)

LRCP-IC-4/1 Project Director 12-Oct-17 31-Dec-20 81,09

LRCP-IC-4/1 Project Director 17-Mar-16 8-Aug-17 100

LRCP-IC-4/2
Financial Management 

Specialist
17-Mar-17 9-Dec-16 100

LRCP-IC-4/2
Financial Management 

Specialist
20-Nov-17 31-Dec-20 80

LRCP-IC-4/2-1 Financial Assistant 20-Nov-17 31-Dec-20 75,01

LRCP-IC-4/3 Procurement Specialist 17-Mar-16 24-Oct-17 100

LRCP-IC-4/3-1
Procurement Specialist 21-Mar-16 31-Dec-20 69,14

LRCP-IC-4/3-2 Procurement Specialist 1-Aug-18 31-Dec-20 75,44

LRCP-IC-4/5
Civil Engineer 1-Sep-16 31-Dec-20 86,74

LRCP-IC-4/5-1
Civil Engineer 12-Sep-19 31-Dec-20 30,97

LRCP-IC-4/7 Tourism Development 

Specialist 
21-Mar-16 31-Dec-20 87,14

LRCP-IC-4/8 Regional Development 

Specialist
21-Mar-16 31-Dec-20 87,14

LRCP-IC-4/12 Monitoring&Evaluation

& Communication 
1-Sep-16 1-Mar-17 100

LRCP-IC-4/12 Monitoring&Evaluation

& Communication 
10-Jul-18 31-Dec-20 75,77

LRCP-IC-4/6
Cultural Heritage Expert 10-Jul-18 31-Dec-20 75,77

LRCP-IC-4/6-1
Cultural Heritage Expert 1-Mar-20 31-Dec-20 25,00

LRCP-IC-4/13
Environmental Specialist 1-Sep-16 31-Dec-20 91,55

LRCP-IC-4/13
Environmental Assistant 1-Sep-16 31-Dec-20 92,94

LRCP-IC-4/14
Procurement Officer 21-Mar-16 31-Jul-18 100,00

LRCP-IC-4/14-1
Procurement Officer 21-Mar-16 15-Nov-19 93,74

Consultant Services - Individuals



LRCP-IC-4/15
Administrative Assistant 1-May-16 31-Dec-19 100,30

MK-LRCP-P154263-IC/C4-

09

Technical Committee 

member (Architect 

Expert)

1-Dec-17 31-Dec-19 81,02

MK-LRCP-P154263-IC/C4-

09

Technical Committee 

member (Architect 

Expert)

1-Dec-17 31-Dec-19 80,39

MK-LRCP-P154263-IC/C4-

10

Technical Committee 

member (Skills Expert)
1-Dec-17 31-Dec-19 84,47

MK-LRCP-P154263-IC/C4-

10

Technical Committee 

member (Skills Expert)
1-Dec-17 31-Dec-19 82,82

MK-LRCP-P154263-IC/C4-

11

Technical Committee 

member (Civil Engineer 

Expert)

1-Dec-17 31-Dec-19 79,16

MK-LRCP-P154263-IC/C4-

11

Technical Committee 

member (Civil Engineer 

Expert)

1-Dec-17 31-Dec-19 72,30

MK-LRCP-P154263-IC/C4-

11/1

Technical Committee 

member (Business 

Development Expert)

1-Dec-17 31-Dec-19 87,45

MK-LRCP-P154263-IC/C4-

11/1

Technical Committee 

member (Business 

Development Expert)

1-Dec-17 31-Dec-19 83,16

MK-LRCP-P154263-IC/C4-

11/2

Technical Committee 

member (Tourism 

Expert)

1-Dec-17 31-Dec-19 86,89

MK-LRCP-P154263-IC/C4-

11/2

Technical Committee 

member (Tourism 

Expert)

1-Dec-17 31-Dec-19 86,94

LRCP-IC/C4-23 IT Specialist 22-Jun-20 23-Sep-20 0

MK-LRCP-P154263-IC-

C2-8/1

Legal expert on DMO 

Establishment
June 30, 2020 Sep 30, 2020 0



Consultant Services - Individuals


